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 Rhode Island Water Resources Board
   Water Supply Systems (28) Management Plan Tracking & Status Schedule

     As of 2/1/06
 STATUS 30-Month Interim Report Status
WSSM WSSMP WSSMP WSSMP DEM/DOH WRB 30-Month WRB WSSMP WSSMP WSSMP WSSMP

Plan 30-Month Ltr 30-Month Ltr 30-Month DOA/DPUC(R) 180-Day Interim Report Referral Response 5-YEAR PLAN 5-YEAR PLAN 5-YEAR PLAN 5-YEAR PLAN
Approval Notification Notification Update/Resp 90-Day Review Approval Date with WRB  Notification Notification UPDATE
by WRB 1-year prior 1-Month Due Date or Review Deadline by WRB Comments and/or DUE DATE 1-Year Prior 1-Month Prior DUE DATE OR

ater Suppliers R P E Board Date Sent Date Sent Submittal Date Deadline Board Current Status  Date Sent Date Sent SUBMITTAL DATE

Bristol County P E 09/14/04 03/12/06 02/12/07 03/12/07
Cumberland P E 02/13/01 08/07/02 (3/5/04) 04/05/04 07/03/04 10/02/04 09/14/04 NA 2/13/2006 09/15/05
East Providence E 05/14/02 11/07/03 11/14/05 01/26/06 04/26/06 07/25/06  05/14/07
East Smithfield 01/08/02 07/02/03 06/07/04 07/22/04 10/19/04 01/18/05 01/11/05 NA 01/08/07 09/15/05
Greenville   E 06/12/01 12/04/02 (1/11/04) 02/11/04 05/12/04 08/09/04 08/10/04 06/12/06 09/15/05
Harrisville P E 06/12/01 12/04/02 (1/27/04) 10/13/04 11/03/04 01/31/05 03/08/05 NA 06/12/06 12/07/05

Jamestown P E 11/14/00 05/13/02 (6/12/04) 07/12/04 08/02/04 10/09/04 09/14/04 NA 11/16/06 12/07/05

Johnston  07/08/03 01/03/05 11/28/05 12/24/05
Ext Req Rec'd 

1/26/06 07/08/08
Kent County R P 08/13/02 02/09/04 (12/31/04) 01/31/05 05/02/05 06/29/05 07/12/05 08/13/07
Kingston P 01/08/02 07/07/03 06/07/04 08/03/04 11/04/04 01/11/05 01/11/05 NA 01/08/07
Lincoln 06/10/03 12/06/04 11/06/05 12/28/05 04/02/06 07/01/06 06/10/08
Narragansett E 09/11/01 03/05/03 (1/27/04) 02/27/04 05/16/04 08/13/04 08/10/04 NA 09/11/06 09/15/05
Newport R P E 10/09/01 04/02/03 (2/27/04) 02/15/05 03/14/05 05/13/05 04/12/05 10/09/06 09/15/05
North Kingstown P 01/08/02 07/07/03 (5/7/04) 02/02/05 02/23/05 05/03/05 04/12/05 01/08/07
North Tiverton 10/09/02 04/06/04 02/18/06 03/18/05     10/09/07

Pascoag P 06/10/03  12/14/04 10/26/05 11/26/05
1/13/06 Due Date 

Notice Mailed 06/10/08

Pawtucket R P E 05/08/01 10/30/02 09/25/03 07/22/04 08/10/04 10/19/04 10/12/04 NA 05/08/06 09/15/05

RI EDC  P E 11/14/00  (12/12/03) 01/12/04 02/01/04 05/10/04 06/10/04 NA 06/14/06

Portsmouth 10/25/04 04/10/06 03/10/07 04/10/07
Providence R  11/12/03 04/18/05 04/10/06 05/10/06 11/12/08
Smithfield E 09/10/02 03/16/04 02/18/06 03/18/06   09/10/07
South Kingstown P E 01/14/03 07/12/04  12/06/05 12/19/05 03/19/06 Ext Req 01/14/08
Stone Bridge P 01/14/03 07/12/04 06/12/05 09/21/05 12/21/05 03/21/06  01/14/08

United Water R P 09/09/03 03/07/05 02/07/06 03/07/06 09/09/08
URI 09/14/04 03/13/06 02/12/07 03/13/07
Warwick E 05/14/02 11/07/03 11/02/05 12/05/05 12/28/05 3/4/2006  05/14/07
Westerly P 07/09/02 01/05/04 12/04/04 01/05/05 04/06/05 08/05/05 06/14/05 07/09/07
Woonsocket R P 01/14/04 08/23/05 06/14/06 07/14/06 01/14/09
R & (R) = Regulated by the PUC
DEM: RI Dept. of Environmental Management  
Due dates in bold are submitted plans with stamp date.

Per RI General Laws 46-15.3, WSSMPs are automatically approved if comments are not referred within 180-days from stamp date.

E = WSSMP filed electronically. (Worksheets).
P = Participating in RI Public Drinking Water Protection Program - Eligible for 40% funding for WSSMP
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